MEDASSIST CLINICAL ENGINEERING • PHASE 10.2 MILESTONE

Phase 10.2B: Final Decisions & Closure Report

Authoritative Post-Remediation Verification & Formal Acceptance

PHASE STATUS	EXECUTION DATE	TEST SUITE EXIT	PHASE 10.2C AUTHORIZATION
CLOSED / ACCEPTED	October 3, 2026	0 Errors (35 / 35 Passed)	NOT AUTHORIZED (HARD STOP)

1. Executive Summary & Verdict

Phase 10.2B focused on transitioning the Clinician Clinical Review & Safety Dashboard from prototype/mock states to authoritative, backend-governed clinical analysis. Following a rigorous read-only post-implementation audit that identified four concrete blocking discrepancies, a targeted remediation pass was authorized and executed.

All four blockers have been formally resolved, independently tested, and verified across 35 test cases with 100% pass rates. **Phase 10.2B is formally CLOSED and ACCEPTED.**

MANDATORY HARD STOP IN EFFECT

Phase 10.2C (Dose-Event Correction Workflow) remains unauthorized. No implementation of correction sheets, audit records, or backend correction endpoints will occur until explicit, separate authorization is granted.

2. Finalized Architectural & Clinical Decisions

Area	Finalized Decision / Policy	Implementation & Rationale
Clinical State Mapping	`LOW + requiresHumanReview=false` → **All Clear** `LOW + requiresHumanReview=true` → **Finding Present** `MODERATE / HIGH / CRITICAL` → **Finding Present**	Rule engine authoritative contract in `safety_assessment.py` produces `LOW`, never `NONE`. Eliminates the contract violation where clean patients were falsely flagged.
Patient ID Route Invariant	Strict parameter propagation from route to state. **Removal of silent fallback `?? 1`.**	Malformed or missing patient IDs now trigger an explicit `ClinicianDashboardScreen.invalidId` state view (`EmptyView`), preventing cross-patient data exposure.
Simulation Elimination	Zero interactive simulation toggles or mock fallback branches in production code.	Stripped `_simulateAiOffline` and UI toggle links from `FindingPresentView`. The application renders only authoritative data.

Area	Finalized Decision / Policy	Implementation & Rationale
Data-Driven All Clear View	Complete removal of fabricated clinical regimen data (fake Atorvastatin, fake 3/4 doses, fake dairy claims).	Replaced with authoritative `AdherenceAnalysisResult` fields: `recommendedAction`, `patientExplanation.summary`, and `whatTheSystemFound`.
Child Safety Resource Handling	`safetyAssessmentProvider` remains on-demand upon spatial review trigger.	Surfaces transient errors without fabricating dummy organ assessments or crashing parent dashboard.

3. Blocker Resolution Matrix

Audit Blocker	Root Cause	Remediation Applied	Verification Evidence
1. Defective State Mapping	Flutter checked `!= 'NONE'`; backend emits `LOW` when clear.	Updated condition to check `!= 'LOW' || requiresHumanReview` in `clinician_dashboard_screen.dart`.	4 new unit tests covering `CRITICAL`, `HIGH`, `MODERATE`, and `LOW` (passed).
2. Masking Test Mock	Test fixture manually passed synthetic `safetyRiskLevel: 'NONE'`.	Realigned fixture in `clinician_dashboard_test.dart` to use `'LOW'`.	`clinician_dashboard_test.dart` passed (13/13).
3. Patient ID Route Fallback	`router.dart` used `int.tryParse(...) ?? 1`.	Removed `?? 1`; routed malformed IDs to `ClinicianDashboardScreen.invalidId`.	New suite `clinician_router_test.dart` proves invalid IDs do not become 1 (passed).
4. Fabricated Demo Content	Residual prototype strings (Atorvastatin, 3 of 4 doses on track, 1,280 interactions) in `AllClearView`.	Purged fabricated cards; strictly bound `AllClearView` to authoritative backend analysis model.	Widget test confirms zero occurrences of Atorvastatin, Dr. Lin, Jane Doe, or fake doses (passed).

4. Verification Evidence & Test Execution Results

VERIFICATION PASS EXECUTED: 35 OF 35 TESTS PASSED

Command: `flutter test test/clinician_dashboard_test.dart test/clinician_router_test.dart test/clinician_roster_test.dart test/e2e_dashboard_test.dart test/auth_screens_clinical_test.dart`

Test Suite	Tests Run	Passed	Failed	Result
`test/clinician_dashboard_test.dart`	13	13	0	**PASS**

Test Suite	Tests Run	Passed	Failed	Result
`test/clinician_router_test.dart`	4	4	0	**PASS**
`test/clinician_roster_test.dart`	12	12	0	**PASS**
`test/e2e_dashboard_test.dart`	5	5	0	**PASS**
`test/auth_screens_clinical_test.dart`	1	1	0	**PASS**
TOTAL / UNIFIED RUN	**35**	**35**	**0**	**100% PASS**

5. Scope Boundary Confirmation

- **Backend Files:** Zero files modified during remediation.
- **Generated API Models (`api_models.dart`):** Zero modifications.
- **Safety Rules & Rule Engine:** Preserved as authoritative reference; zero modifications.
- **Dose Correction Workflow:** Quarantined. Zero code written for Phase 10.2C.

6. Immediate Next Actions (Phase 10.2C Preparation)

1. Await explicit authorization contract from User/Lead before touching any Phase 10.2C files.
2. Review Backend Dose Event Correction Contract (`medication_event_correction.py`, audit trail requirements).
3. Establish UI contract for dose correction modal / bottom sheet in Flutter.
